
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Contract Location: Time Allowed:

ON I-16/SR 404 AT SR 96 AND I-16 / SR 404

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/10/2014

00/00/0000

00/00/0000

880 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 24.66

217 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,382,550.64

$14,926,238.87

$13,601,184.24

11.38%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007251      $15,382,550.64 $14,926,238.87 $13,601,184.24 11.58% $513,811.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Project Number: 0007251      SR 96 - INTERCHANGE RECON

 

CSNHS-0007-00(251)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,400,657.51 $1,014,043.55 $386,613.96

Non-Participating $350,164.41 $253,510.92 $96,653.49

Total Earnings $1,750,821.92 $1,267,554.47 $483,267.45

Stockpiled Materials $30,544.48 $0.00 $30,544.48

Gross Earnings $1,781,366.40 $1,267,554.47 $513,811.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,781,366.40 $1,267,554.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $513,811.93

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PAVEMENT

0019 210-0100     GRADING COMPLETE - LS  1.000 .290

 2593353.230 .040

CSNHS-0007-00(251)

 

.330 $103,734.13 $855,806.57

Category Amount: $103,734.13 $855,806.57

Category Number: 0030 ROADWAY

0020 150-1000     TRAFFIC CONTROL - LS  1.000 .312

 335826.180 .020

CSNHS-0007-00(251)

 

.332 $6,716.52 $111,494.29

Category Amount: $6,716.52 $111,494.29

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  50,000.000 .000

 20.170 2,276.430

 

 

2,276.430 $45,915.59 $45,915.59

Category Amount: $45,915.59 $45,915.59

Category Number: 0030 ROADWAY

0170 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,000.000 1,064.000

 26.680 -266.000

 

 

798.000 $-7,096.88 $21,290.64

Category Amount: $-7,096.88 $21,290.64

Category Number: 0110 EROSION CONTROL - PERMANENT

0290 700-8000     FERTILIZER MIXED GRADE TN  28.000 .078

 600.000 .080

 

 

.158 $48.00 $94.80

Category Amount: $48.00 $94.80

Category Number: 0100 EROSION CONTROL - TEMPORARY

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,000.000 7,374.000

 2.150 987.750

 

 

8,361.750 $2,123.66 $17,977.76



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

0400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  8,750.000 1,043.250

 2.850 36.750

 

 

1,080.000 $104.74 $3,078.00

Category Amount: $2,228.40 $21,055.76

Category Number: 0030 ROADWAY

0415 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  8,950.000 12,040.000

 1.350 -12,040.000

 

 

.000 $-16,254.00 $0.00

0555 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 .000

 5600.000 4.000

 

 

4.000 $22,400.00 $22,400.00

0560 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 4.000

 60.000 20.000

 

 

24.000 $1,200.00 $1,440.00

Category Amount: $7,346.00 $23,840.00

Category Number: 0080 LIGHTING

0680 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  5,626.000 .000

 5.000 2,330.000

 

 

2,330.000 $11,650.00 $11,650.00

0685 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  5,210.000 .000

 5.260 2,810.000

 

 

2,810.000 $14,780.60 $14,780.60

0690 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,038.000 .000

 5.360 570.000

 

 

570.000 $3,055.20 $3,055.20

Category Amount: $29,485.80 $29,485.80



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1

0800 500-3002     CLASS AA CONCRETE CY  983.000 348.040

 383.970 47.660

 

 

395.700 $18,300.01 $151,936.93

0810 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  1,060.000 .000

 102.180 .000

1

 

.000 $.00 $0.00

0820 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  3,433.000 .000

 178.000 1,495.320

1

 

1,495.320 $266,166.96 $266,166.96

0830 511-1000     BAR REINF STEEL LB  136,159.000 48,602.320

 0.720 7,831.680

 

 

56,434.000 $5,638.81 $40,632.48

Category Amount: $290,105.78 $458,736.37

Category Number: 0100 EROSION CONTROL - TEMPORARY

1035 163-0240     MULCH TN  120.000 74.120

 145.000 20.475

 

 

94.595 $2,968.88 $13,716.28

1040 163-0232     TEMPORARY GRASSING AC  20.000 3.902

 225.000 .401

 

 

4.303 $90.23 $968.18

Category Amount: $3,059.11 $14,684.46

Category Number: 0080 LIGHTING

1135 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  614.000 .000

 6.100 250.000

 

 

250.000 $1,525.00 $1,525.00

Category Amount: $1,525.00 $1,525.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 09/01/2014

to 10/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14693-14-000-1

Estimate Summary By Project

Estimate Number: 0006

10/08/2014

Project Number 0007251      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 EROSION CONTROL - TEMPORARY

1199 167-1500     WATER QUALITY INSPECTIONS MO  28.000 5.000

 200.000 1.000

 

 

6.000 $200.00 $1,200.00

Category Amount: $200.00 $1,200.00

Project Total Amount: $483,267.45 $1,750,821.92


